CEMVN-PM-C

12-Jul-2004
(CCSAgency) COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 8:10AM
Cost-Sharing Computations by Project With Minimum Cash Requirements
Project: Bayou Boeuf Pump Station [DEAUTHORIZED] C.ISA/Amd Date: 5% Min Cash: Escrow Deposits $0.00
PIL: 6 Construction Complete: Project First Costs:  $172.60 Escrow Withdrawals $0.00
Proj. No.: 4357F02 Agency: EPA Deauthorization Date; 23-Jul-1998 Project Total: $172.60 Escrow Balance: $0.00
Total Expenditures Expenditures Expenditures
Current Inception thru Present Inception thru 30 November 1997 1 December 1997 thru Present Unexpended
Estimate Federal Non-Fed Non-Fed WIK Total Federal Non-Fed Non-Fed WIK Total Federal Non-Fedlon-Fed WIK Total Funds
Engr Desig 3,452.00 3,452.00 0.00 0.00 3,452.00 3,452.00 0.00 0.00 3,452.00 0.00 0.00 0.00 0.00 0.00
Lands 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Constructio 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Monitoring 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00
Total 3,452.00 3,452.00 0.00 0.00 3,452.00 3,452.00 0.00 0.00 3,452.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00
Total Cost Share Cost Share To Date Cost Share thru 30 Nov 97 st Share 1 Dec 97 thru Prese _Remaining Cost Share

CSA/Grant Current Total Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal

Estimate Estimate Expenditures 90.00% 10.00% 90.00% 10.00% 90.00% 10.00% 0.00 0.00 0.00 0.00

Engr Desig 0.00 3,452.00 3,452.00 3,106.80 345.20 3,106.80 345.20 3,106.80 345.20 0.00 0.00 0.00 0.00
Lands 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Constructio 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Monitoring 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00 0.00 0.00 0.00 0.00
Total 0.00 3,452.00 3,452.00 3,106.80 345.20 3,106.80 345.20 3,106.80 345.20 0.00 0.00 0.00 0.00

3,452.00 3,452.00 3,452.00 0.00 0.00
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CEMVN-PM-C 12-Jul-2004
(CCSAgency) COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 8:10AM
Cost-Sharing Computations by Project With Minimum Cash Requirements
Project: Bayou Dupont Sediment Delivery System C.ISA/Amd Date  24-Mar-2004 (A) 59 Min Cash: Escron Deposits: $0.00
PIL: 12 Congtruction Complete:  01-Jan-2007 Project First Costs: $134,685.95 Escrow Withdrawals $0.00
Prgj. No.: 43503F3 Agency: EPA Deauthorization Date; Project Total: $136,573.95 Escrow Balance: $0.00

Total Expenditures Expenditures Expenditures
Current Inception thru Present Inception thru 30 November 1997 1 December 1997 thru Present Unexpended
Estimate Federal Non-Fed Non-Fed WIK Total Federal Non-Fed Non-Fed WIK Total Federal Non-Fedlon-Fed WIK Total Funds
Engr Desig 2,693,719.00 10,976.58 0.00 0.00 10,976.58 0.00 0.00 0.00 0.00 10,976.58 0.00 0.00 10,976.58 2.682.742.42
Lands 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Constructio 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Monitoring 37,760.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 37,760.00
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00
Total 2,731,479.00 10,976.58 0.00 0.00 10,976.58 0.00 0.00 0.00 0.00 10,976.58 0.00 0.00 10,976.58 2,720,502.42
0.00 0.00 0.00
Total Cost Share Cost Share To Date Cost Share thru 30 Nov 97 st Share 1 Dec 97 thru Prese _Remaining Cost Share

CSA/Grant Current Total Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal

Estimate Estimate Expenditures 85.00% 15.00% 85.00% 15.00% 0.00 0.00 85.00% 15.00% 85.00% 15.00%

Engr Desig 0.00 2,693,719.00 10,976.58 2,289,661.15 404,057.85 9,330.09 1,646.49 0.00 0.00 9,330.09 1,646.49 2,280,331.06 402,411.36
Lands 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Constructio 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Monitoring 0.00 37,760.00 0.00 32,096.00 5,664.00 0.00 0.00 0.00 0.00 0.00 0.00 32,096.00 5,664.00
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00 0.00 0.00 0.00 0.00
Total 0.00 2,731,479.00 10,976.58 2,321,757.15 409,721.85 9,330.09 1,646.49 0.00 0.00 9,330.09 1,646.49 2,312,427.06 408,075.36

2,731,479.00 10,976.58 0.00 10,976.58 2,720,502.42
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CEMVN-PM-C 12-Jul-2004
(CCSAgency) COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 8:10AM
Cost-Sharing Computations by Project With Minimum Cash Requirements
Project: Bayou Lafourche Siphon C.ISA/Amd Date  19-Feb-1997 (A) 596 Min Cash: Esorow Deposits: $145.681.71
PIL: 5 Construction Complete: Project First Costs:  $75,000.00 Escrow Withdrawals ~ ($145,681.71)
Prgj. No.: 4356F05 Agency: EPA Deauthorization Date; Project Total: $75,000.00 Escrow Balance: $0.00

Total Expenditures Expenditures Expenditures
Current Inception thru Present Inception thru 30 November 1997 1 December 1997 thru Present Unexpended
Estimate Federal Non-Fed Non-Fed WIK Total Federal Non-Fed Non-Fed WIK Total Federal Non-Fedlon-Fed WIK Total Funds
Engr Desig 1,500,000.00 1,350,000.00 82,040.82 67,959.18 1,500,000.00 521,676.26 0.00 26,744.33 548,420.59 828,323.74 82,040.82 41,214.85 951,579.41 0.00
Lands 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Constructio 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Monitoring 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00
Total 1,500,000.00 1,350,000.00 82,040.82 67,959.18 1,500,000.00 521,676.26 0.00 26,744.33 548,420.59 828,323.74 82,040.82 41,214.85 951,579.41 0.00
150,000.00 26,744.33 123,255.67
Total Cost Share Cost Share To Date Cost Share thru 30 Nov 97 st Share 1 Dec 97 thru Prese _Remaining Cost Share

CSA/Grant Current Total Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal

Estimate Estimate Expenditures 90.00% 10.00% 90.00% 10.00% 90.00% 10.00% 90.00% 10.00% 90.00% 10.00%

Engr Desig 1,000,000.00 1,500,000.00 1,500,000.00 1,350,000.00 150,000.00 1,350,000.00 150,000.00 493,578.53 54,842.06 856,421.47 95,157.94 0.00 0.00
Lands 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Constructio 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Monitoring 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00 0.00 0.00 0.00 0.00
Total 1,000,000.00 1,500,000.00 1,500,000.00 1,350,000.00 150,000.00 1,350,000.00 150,000.00 493,578.53 54,842.06 856,421.47 95,157.94 0.00 0.00

1,500,000.00 1,500,000.00 548,420.59 951,579.41 0.00

Page 3 of 18



CEMVN-PM-C 12-Jul-2004
(CCSAgency) COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 8:10AM
Cost-Sharing Computations by Project With Minimum Cash Requirements
Project: Compog Demondration (DEMO) [DEAUTHORIZED] C.ISA/Amd Date  22-Jul-1996 (A) 506 Min Cash: Escrow Deposits: $0.00
PIL: 4 Construction Complete: Project First Costs:  $10,804.57 Escrow Withdrawals $0.00
Proj. No.: 4355F13 Agency: EPA Deauthorization Date; 16-Jan-2002 Project Total: $12,769.53 Escrow Balance: $0.00

Total Expenditures Expenditures Expenditures
Current Inception thru Present Inception thru 30 November 1997 1 December 1997 thru Present Unexpended
Estimate Federal Non-Fed Non-Fed WIK Total Federal Non-Fed Non-Fed WIK Total Federal Non-Fedlon-Fed WIK Total Funds
Engr Desig 74,274.55 45,690.00 0.00 28,584.55 74,274.55 11,987.76 0.00 11,095.06 23,082.82 33,702.24 0.00 17,489.49 51,191.73 0.00
Lands 4,543.63 0.00 0.00 4,543.63 4,543.63 0.00 0.00 4,510.64 4,510.64 0.00 0.00 32.99 32.99 0.00
Constructio 137,273.15 136,347.52 0.00 925.63 137,273.15 0.00 0.00 0.00 0.00 136,347.52 0.00 925.63 137,273.15 0.00
Monitoring 39,299.31 23,954.82 0.00 15,344.49 39,299.31 110.00 0.00 5,541.92 5,651.92 23,844.82 0.00 9,802.57 33,647.39 0.00
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00
Total 255,390.64 205,992.34 0.00 49,398.30 255,390.64 12,097.76 0.00 21,147.62 33,245.38 193,894.58 0.00 28,250.68 222,145.26 0.00
49,398.30 21,147.62 28,250.68
Total Cost Share Cost Share To Date Cost Share thru 30 Nov 97 st Share 1 Dec 97 thru Prese _Remaining Cost Share

CSA/Grant Current Total Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal

Estimate Estimate Expenditures 83.70% 16.30% 83.70% 16.30% 75.00% 25.00% 85.00% 15.00% 0.00 0.00

Engr Desig 45,000.00 74,274.55 74,274.55 60,825.09 13,449.46 60,825.09 13,449.46 17,312.12 5,770.71 43,512.97 7,678.76 0.00 0.00
Lands 0.00 4,543.63 4,543.63 3,411.02 1,132.61 3,411.02 1,132.61 3,382.98 1,127.66 28.04 4.95 0.00 0.00
Constructio 292,785.00 137,273.15 137,273.15 116,682.18 20,590.97 116,682.18 20,590.97 0.00 0.00 116,682.18 20,590.97 0.00 0.00
Monitoring 30,809.00 39,299.31 39,299.31 32,839.22 6,460.09 32,839.22 6,460.09 4,238.94 1,412.98 28,600.28 5,047.11 0.00 0.00
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00 0.00 0.00 0.00 0.00
Total 368,594.00 255,390.64 255,390.64 213,757.51 41,633.13 213,757.51 41,633.13 24,934.04 8,311.35 188,823.47 33,321.79 0.00 0.00

255,390.64 255,390.64 33,245.38 222,145.26 0.00
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CEMVN-PM-C 12-Jul-2004
(CCSAgency) COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 8:10AM
Cost-Sharing Computations by Project With Minimum Cash Requirements
Project: Isles Dernieres Restoration East ISand C.:SA/Amd Date  17-Apr-1993 (A) 596 Min Cash: Esorow Deposits: $0.00
PIL: 1 Congtruction Complete:  15-Jun-1999 (A) Project First Costs: $412,544.29 Escrow Withdrawals $0.00
Prgj. No.: 4352F14 Agency: EPA Deauthorization Date; Project Total: $438,120.79 Escrow Balance: $0.00

Total Expenditures Expenditures Expenditures
Current Inception thru Present Inception thru 30 November 1997 1 December 1997 thru Present Unexpended
Estimate Federal Non-Fed Non-Fed WIK Total Federal Non-Fed Non-Fed WIK Total Federal Non-Fedlon-Fed WIK Total Funds
Engr Desig 462,977.50 431,938.24 0.00 31,039.26 462,977.50 306,680.02 0.00 53.14 306,733.16 125,258.22 0.00 30,986.12 156,244.34 0.00
Lands 3,381.74 0.00 0.00 3,381.74 3,381.74 0.00 0.00 0.00 0.00 0.00 0.00 3,381.74 3,381.74 0.00
Constructio 7,784,526.54 6,166,978.00 362,322.03 1,255,226.51 7,784,526.54 0.00 0.00 116,481.83 116,481.83 6,166,978.00 362,322.03 1,138,744.68 7,668,044.71 0.00
Monitoring 511,530.00 304,706.14 0.00 56,484.46 361,190.60 3,343.54 0.00 6,710.58 10,054.12 301,362.60 0.00 49,773.88 351,136.48 150,339.40
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00
Total 8,762,415.78 6,903,622.38 362,322.03 1,346,131.97 8,612,076.38 310,023.56 0.00 123,245.55 433,269.11 6,593,598.82 362,322.03 1,222,886.42 8,178,807.27 150,339.40
1,708,454.00 123,245.55 1,585,208.45
Total Cost Share Cost Share To Date Cost Share thru 30 Nov 97 st Share 1 Dec 97 thru Prese _Remaining Cost Share

CSA/Grant Current Total Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal

Estimate Estimate Expenditures 84.51% 15.49% 84.50% 15.50% 75.00% 25.00% 85.00% 15.00% 85.00% 15.00%

Engr Desig 417,902.00 462,977.50 462,977.50 362,857.56 100,119.94 362,857.56 100,119.94 230,049.87 76,683.29 132,807.69 23,436.65 0.00 0.00
Lands 0.00 3,381.74 3,381.74 2,874.48 507.26 2,874.48 507.26 0.00 0.00 2,874.48 507.26 0.00 0.00
Constructio 5,446,366.00 7,784,526.54 7,784,526.54 6,605,199.38 1,179,327.16 6,605,199.38 1,179,327.16 87,361.37 29,120.46 6,517,838.00 1,150,206.71 0.00 0.00
Monitoring 481,200.00 511,530.00 361,190.60 433,795.09 77,734.91 306,006.60 55,184.00 7,540.59 2,513.53 298,466.01 52,670.47 127,788.49 22,550.91
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00 0.00 0.00 0.00 0.00
Total 6,345,468.00 8,762,415.78 8,612,076.38 7,404,726.50 1,357,689.28 7,276,938.01 1,335,138.37 324,951.83 108,317.28 6,951,986.18 1,226,821.09 127,788.49 22,550.91

8,762,415.78 8,612,076.38 433,269.11 8,178,807.27 150,339.40
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CEMVN-PM-C 12-Jul-2004
(CCSAgency) COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 8:10AM
Cost-Sharing Computations by Project With Minimum Cash Requirements
Project: Ides Dernieres Restoration Trinity Island C.ISA/Amd Date  17-Apr-1993 (A) 596 Min Cash: Esorow Deposits: $833.384.00
PIL: 2 Congtruction Complete:  15-Jun-1999 (A) Project First Costs: $530,858.51 Escrow Withdrawals  ($833,384.00)
Prgj. No.: 4353F15 Agency: EPA Deauthorization Date; Project Total: $538,748.71 Escrow Balance: $0.00

Total Expenditures Expenditures Expenditures
Current Inception thru Present Inception thru 30 November 1997 1 December 1997 thru Present Unexpended
Estimate Federal Non-Fed Non-Fed WIK Total Federal Non-Fed Non-Fed WIK Total Federal Non-Fedlon-Fed WIK Total Funds
Engr Desig 517,906.22 475,561.76 0.00 42,344.46 517,906.22 337,653.11 0.00 31.98 337,685.09 137,908.65 0.00 42,312.48 180,221.13 0.00
Lands 11.44 0.00 0.00 11.44 11.44 0.00 0.00 0.00 0.00 0.00 0.00 11.44 11.44 0.00
Constructio 10,099,252.55 8,017,809.00 471,061.97 1,610,381.58 10,099,252.55 0.00 0.00 112,975.42 112,975.42 8,017,809.00 471,061.97 1,497,406.16 9,986,277.13 0.00
Monitoring 157,804.00 94,000.20 0.00 48,344.16 142,344.36 1,031.46 0.00 3,564.94 4,596.40 92,968.74 0.00 44,779.22 137,747.96 15,459.64
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00
Total 10,774,974.21 8,587,370.96 471,061.97 1,701,081.64  10,759,514.57 338,684.57 0.00 116,572.34 455,256.91 8,248,686.39 471,061.97 1,584,509.30 10,304,257.66 15,459.64
2,172,143.61 116,572.34 2,055,571.27
Total Cost Share Cost Share To Date Cost Share thru 30 Nov 97 st Share 1 Dec 97 thru Prese _Remaining Cost Share

CSA/Grant Current Total Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal

Estimate Estimate Expenditures 84.58% 15.42% 84.58% 15.42% 75.00% 25.00% 85.00% 15.00% 85.00% 15.00%

Engr Desig 277,552.00 517,906.22 517,906.22 406,451.78 111,454.44 406,451.78 111,454.44 253,263.82 84,421.27 153,187.96 27,033.17 0.00 0.00
Lands 0.00 11.44 11.44 9.72 1.72 9.72 1.72 0.00 0.00 9.72 1.72 0.00 0.00
Constructio 6,498,719.00  10,099,252.55 10,099,252.55 8,573,067.13 1,526,185.42 8,573,067.13 1,526,185.42 84,731.57 28,243.86 8,488,335.56  1,497,941.57 0.00 0.00
Monitoring 131,626.00 157,804.00 142,344.36 133,673.76 24,130.24 120,533.07 21,811.29 3,447.30 1,149.10 117,085.77 20,662.19 13,140.69 2,318.95
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00 0.00 0.00 0.00 0.00
Total 6,907,897.00 10,774,974.21 10,759,514.57 9,113,202.39 1,661,771.82 9,100,061.69 1,659,452.88 341,442.68 113,814.23 8,758,619.01 1,545,638.65 13,140.69 2,318.95

10,774,974.21 10,759,514.57 455,256.91 10,304,257.66 15,459.64
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CEMVN-PM-C 12-Jul-2004
(CCSAgency) COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 8:10AM
Cost-Sharing Computations by Project With Minimum Cash Requirements
Project: LA Highway 1 Marsh Cregtion C.ISA/Amd Date  05-Oct-2000 (A) 596 Min Cash: Esorow Deposits: $0.00
PIL: 9 Construction Complete: Project First Costs: $70,477.10 Escrow Withdrawals $0.00
Prgj. No.: 4350F12 Agency: EPA Deauthorization Date; Project Total: $71,669.65 Escrow Balance: $0.00

Total Expenditures Expenditures Expenditures
Current Inception thru Present Inception thru 30 November 1997 1 December 1997 thru Present Unexpended
Estimate Federal Non-Fed Non-Fed WIK Total Federal Non-Fed Non-Fed WIK Total Federal Non-Fedlon-Fed WIK Total Funds
Engr Desig 1,409,542.00 205,500.49 0.00 24,816.37 230,316.86 0.00 0.00 0.00 0.00 205,500.49 0.00 24,816.37 230,316.86 1,179,225.14
Lands 0.00 0.00 0.00 11,554.50 11,554.50 0.00 0.00 0.00 0.00 0.00 0.00 11,554.50 11,554.50 -11,554.50
Constructio 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Monitoring 23,851.00 0.00 0.00 4,196.53 4,196.53 0.00 0.00 0.00 0.00 0.00 0.00 4,196.53 4,196.53 19,654.47
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00
Total 1,433,393.00 205,500.49 0.00 40,567.40 246,067.89 0.00 0.00 0.00 0.00 205,500.49 0.00 40,567.40 246,067.89 1,187,325.11
40,567.40 0.00 40,567.40
Total Cost Share Cost Share To Date Cost Share thru 30 Nov 97 st Share 1 Dec 97 thru Prese _Remaining Cost Share

CSA/Grant Current Total Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal

Estimate Estimate Expenditures 85.00% 15.00% 85.00% 15.00% 0.00 0.00 85.00% 15.00% 85.00% 15.00%

Engr Desig 1,283,437.00 1,409,542.00 230,316.86 1,198,110.70 211,431.30 195,769.33 34,547.53 0.00 0.00 195,769.33 34,547.53 1,002,341.37 176,883.77
Lands 0.00 0.00 11,554.50 0.00 0.00 9,821.33 1,733.18 0.00 0.00 9,821.33 1,733.18 -9,821.33 -1,733.18
Constructio 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Monitoring 0.00 23,851.00 4,196.53 20,273.35 3,577.65 3,567.05 629.48 0.00 0.00 3,567.05 629.48 16,706.30 2,948.17
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00 0.00 0.00 0.00 0.00
Total 1,283,437.00 1,433,393.00 246,067.89 1,218,384.05 215,008.95 209,157.71 36,910.18 0.00 0.00 209,157.71 36,910.18 1,009,226.34  178,098.77

1,433,393.00 246,067.89 0.00 246,067.89 1,187,325.11
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CEMVN-PM-C 12-Jul-2004
(CCSAgency) COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 8:10AM
Cost-Sharing Computations by Project With Minimum Cash Requirements
Project: Lake Borgne Shoreline Protection C.ISA/Amd Date  02-Oct-2001 (A) 596 Min Cash: Esorow Deposits: $0.00
PIL: 10 Congruction Complete: ~ 01-Dec-2005 Project First Costs: $82,298.10 Escrow Withdrawals $0.00
Prgj. No.: 43504F1 Agency: EPA Deauthorization Date; Project Total: $83,397.50 Escrow Balance: $0.00

Total Expenditures Expenditures Expenditures
Current Inception thru Present Inception thru 30 November 1997 1 December 1997 thru Present Unexpended
Estimate Federal Non-Fed Non-Fed WIK Total Federal Non-Fed Non-Fed WIK Total Federal Non-Fedlon-Fed WIK Total Funds
Engr Desig 1,495,043.00 383,512.75 0.00 28,664.51 412,177.26 0.00 0.00 0.00 0.00 383,512.75 0.00 28,664.51 412,177.26 1,082.,865.74
Lands 150,919.00 0.00 0.00 11,124.33 11,124.33 0.00 0.00 0.00 0.00 0.00 0.00 11,124.33 11,124.33 139,794.67
Constructio 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Monitoring 21,988.00 572.93 0.00 177.41 750.34 0.00 0.00 0.00 0.00 572.93 0.00 177.41 750.34 21,237.66
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00
Total 1,667,950.00 384,085.68 0.00 39,966.25 424,051.93 0.00 0.00 0.00 0.00 384,085.68 0.00 39,966.25 424,051.93 1,243,898.07
39,966.25 0.00 39,966.25
Total Cost Share Cost Share To Date Cost Share thru 30 Nov 97 st Share 1 Dec 97 thru Prese _Remaining Cost Share

CSA/Grant Current Total Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal

Estimate Estimate Expenditures 85.00% 15.00% 85.00% 15.00% 0.00 0.00 85.00% 15.00% 85.00% 15.00%

Engr Desig 1,321,471.00 1,495,043.00 412,177.26 1,270,786.55 224,256.45 350,350.67 61,826.59 0.00 0.00 350,350.67 61,826.59 920,435.88 162,429.86
Lands 0.00 150,919.00 11,124.33 128,281.15 22,637.85 9,455.68 1,668.65 0.00 0.00 9,455.68 1,668.65 118,825.47 20,969.20
Constructio 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Monitoring 0.00 21,988.00 750.34 18,689.80 3,298.20 637.79 112.55 0.00 0.00 637.79 112.55 18,052.01 3,185.65
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00 0.00 0.00 0.00 0.00
Total 1,321,471.00 1,667,950.00 424,051.93 1,417,757.50 250,192.50 360,444.14 63,607.79 0.00 0.00 360,444.14 63,607.79 1,057,313.36 186,584.71

1,667,950.00 424,051.93 0.00 424,051.93 1,243,898.07
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CEMVN-PM-C 12-Jul-2004
(CCSAgency) COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 8:10AM
Cost-Sharing Computations by Project With Minimum Cash Requirements
Project: Mississppi River Reintroduction into Bayou Lafourche C.ISA/Amd Date  23-Jul-2003 (A) 5% Min Cash: Escrow Deposits $0.00
PIL: 51 Construction Complete: Project First Costs: $480,980.00 Escrow Withdrawals $0.00
Prgj. No.: 43505F2 Agency: EPA Deauthorization Date; Project Total: $485,000.00 Escrow Balance: $0.00

Total Expenditures Expenditures Expenditures
Current Inception thru Present Inception thru 30 November 1997 1 December 1997 thru Present Unexpended
Estimate Federal Non-Fed Non-Fed WIK Total Federal Non-Fed Non-Fed WIK Total Federal Non-Fedlon-Fed WIK Total Funds
Engr Desig 9,197,725.00 759,442.33 0.00 49,925.10 809,367.43 0.00 0.00 0.00 0.00 759,442.33 0.00 49,925.10 809,367.43 8.388,357.57
Lands 421,875.00 0.00 0.00 1,647.66 1,647.66 0.00 0.00 0.00 0.00 0.00 0.00 1,647.66 1,647.66 420,227.34
Constructio 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Monitoring 80,400.00 281.00 0.00 465.97 746.97 0.00 0.00 0.00 0.00 281.00 0.00 465.97 746.97 79,653.03
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00
Total 9,700,000.00 759,723.33 0.00 52,038.73 811,762.06 0.00 0.00 0.00 0.00 759,723.33 0.00 52,038.73 811,762.06 8,888,237.94
52,038.73 0.00 52,038.73
Total Cost Share Cost Share To Date Cost Share thru 30 Nov 97 st Share 1 Dec 97 thru Prese _Remaining Cost Share

CSA/Grant Current Total Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal

Estimate Estimate Expenditures 50.00% 50.00% 50.00% 50.00% 0.00 0.00 50.00% 50.00% 50.00% 50.00%

Engr Desig 7,319,600.00 9,197,725.00 809,367.43 4,598,862.50 4,598,862.50 404,683.72 404,683.72 0.00 0.00 404,683.72 404,683.72 4,194,178.79 4,194,178.79
Lands 0.00 421,875.00 1,647.66 210,937.50 210,937.50 823.83 823.83 0.00 0.00 823.83 823.83 210,113.67  210,113.67
Constructio 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Monitoring 0.00 80,400.00 746.97 40,200.00 40,200.00 373.49 373.49 0.00 0.00 373.49 373.49 39,826.52 39,826.52
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00 0.00 0.00 0.00 0.00
Total 7,319,600.00 9,700,000.00 811,762.06 4,850,000.00 4,850,000.00 405,881.03 405,881.03 0.00 0.00 405,881.03 405,881.03 4,444,118.97 4,444,118.97

9,700,000.00 811,762.06 0.00 811,762.06 8,888,237.94
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CEMVN-PM-C 12-Jul-2004
(CCSAgency) COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 8:10AM
Cost-Sharing Computations by Project With Minimum Cash Requirements
Project: New Cut Dune and Marsh Restoration C.ISA/Amd Date  01-Sep-2000 (A) 596 Min Cash: Esorow Deposits: $0.00
PIL: 9 Construction Complete: Project First Costs: $514,332.90 Escrow Withdrawals $0.00
Prgj. No.: 4350F16 Agency: EPA Deauthorization Date; Project Total: $516,453.40 Escrow Balance: $0.00

Total Expenditures Expenditures Expenditures
Current Inception thru Present Inception thru 30 November 1997 1 December 1997 thru Present Unexpended
Estimate Federal Non-Fed Non-Fed WIK Total Federal Non-Fed Non-Fed WIK Total Federal Non-Fedlon-Fed WIK Total Funds
Engr Desig 1,124,887.00 548,699.04 0.00 91,660.11 640,359.15 0.00 0.00 0.00 0.00 548,699.04 0.00 91,660.11 640,359.15 484,527.85
Lands 0.00 0.00 0.00 5,123.72 5,123.72 0.00 0.00 0.00 0.00 0.00 0.00 5,123.72 5,123.72 -5,123.72
Constructio 9,161,771.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 9,161,771.00
Monitoring 42,410.00 15,151.75 0.00 11,780.24 26,931.99 0.00 0.00 0.00 0.00 15,151.75 0.00 11,780.24 26,931.99 15,478.01
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00
Total 10,329,068.00 563,850.79 0.00 108,564.07 672,414.86 0.00 0.00 0.00 0.00 563,850.79 0.00 108,564.07 672,414.86 9,656,653.14
108,564.07 0.00 108,564.07
Total Cost Share Cost Share To Date Cost Share thru 30 Nov 97 st Share 1 Dec 97 thru Prese _Remaining Cost Share

CSA/Grant Current Total Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal

Estimate Estimate Expenditures 85.00% 15.00% 85.00% 15.00% 0.00 0.00 85.00% 15.00% 85.00% 15.00%

Engr Desig 753,448.00 1,124,887.00 640,359.15 956,153.95 168,733.05 544,305.28 96,053.87 0.00 0.00 544,305.28 96,053.87 411,848.67 72,679.18
Lands 0.00 0.00 5,123.72 0.00 0.00 4,355.16 768.56 0.00 0.00 4,355.16 768.56 -4,355.16 -768.56
Constructio 0.00 9,161,771.00 0.00 7,787,505.35 1,374,265.65 0.00 0.00 0.00 0.00 0.00 0.00 7,787,505.35 1,374,265.65
Monitoring 0.00 42,410.00 26,931.99 36,048.50 6,361.50 22,892.19 4,039.80 0.00 0.00 22,892.19 4,039.80 13,156.31 2,321.70
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00 0.00 0.00 0.00 0.00
Total 753,448.00 10,329,068.00 672,414.86 8,779,707.80 1,549,360.20 571,552.63 100,862.23 0.00 0.00 571,552.63 100,862.23 8,208,155.17 1,448,497.97

10,329,068.00 672,414.86 0.00 672,414.86 9,656,653.14
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CEMVN-PM-C 12-Jul-2004
(CCSAgency) COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 8:10AM
Cost-Sharing Computations by Project With Minimum Cash Requirements

Project: Red Mud Demondretion (DEMO) [DEAUTHORIZED] CSA/Amd Date:  03-Nov-1994 (A) 506 Min Cash: Escrow Deposits:

. posits: $0.00

PIL: 3 Construction Complete: Project First Costs: $17,416.75 Escrow Withdrawals $0.00
Prgj. No.: 4354F17 Agency:  EPA Deauthorization Date: ~ 07-Aug-2001 Project Total: $23,525.00 Escrow Balance: $0.00

Total Expenditures Expenditures Expenditures
Current Inception thru Present Inception thru 30 November 1997 1 December 1997 thru Present Unexpended
Estimate Federal Non-Fed Non-Fed WIK Total Federal Non-Fed Non-Fed WIK Total Federal Non-Fedlon-Fed WIK Total Funds
Engr Desig 26,836.00 25,248.94 0.00 15,644.66 40,893.60 22,032.29 0.00 9,443.52 31,475.81 3,216.65 0.00 6,201.14 9,417.79 -14.057.60
Lands 0.00 0.00 0.00 590.57 590.57 0.00 0.00 590.57 590.57 0.00 0.00 0.00 0.00 -590.57
Constructio 321,499.00 260,371.00 0.00 91,277.39 351,648.39 227,560.00 0.00 91,277.39 318,837.39 32,811.00 0.00 0.00 32,811.00 -30,149.39
Monitoring 122,165.00 82,785.87 0.00 56,036.12 138,821.99 41,714.44 0.00 56,517.94 98,232.38 41,071.43 0.00 -481.82 40,589.61 -16,656.99
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00
Total 470,500.00 368,405.81 0.00 163,548.74 531,954.55 291,306.73 0.00 157,829.42 449,136.15 77,099.08 0.00 5,719.32 82,818.40 -61,454.55
163,548.74 157,829.42 5,719.32
Total Cost Share Cost Share To Date Cost Share thru 30 Nov 97 st Share 1 Dec 97 thru Prese _Remaining Cost Share

CSA/Grant Current Total Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal

Estimate Estimate Expenditures 75.45% 24.55% 76.56% 23.44% 75.00% 25.00% 85.00% 15.00% 85.00% 15.00%

Engr Desig 0.00 26,836.00 40,893.60 19,663.02 7,172.98 31,611.98 9,281.62 23,606.86 7,868.95 8,005.12 1,412.67 -11,948.96 -2,108.64
Lands 0.00 0.00 590.57 -59.06 59.06 442.93 147.64 442.93 147.64 0.00 0.00 -501.98 -88.59
Constructio 348,335.00 321,499.00 351,648.39 241,390.41 80,108.59 267,017.39 84,631.00 239,128.04 79,709.35 27,889.35 4,921.65 -25,626.98 -4,522.41
Monitoring 122,165.00 122,165.00 138,821.99 94,017.01 28,147.99 108,175.45 30,646.54 73,674.29 24,558.10 34,501.17 6,088.44 -14,158.44 -2,498.55
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00 0.00 0.00 0.00 0.00
Total 470,500.00 470,500.00 531,954.55 355,011.39 115,488.62 407,247.75 124,706.80 336,852.11 112,284.04 70,395.64 12,422.76 -52,236.37 -9,218.18

470,500.00 531,954.55 449,136.15 82,818.40 -61,454.55
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CEMVN-PM-C 12-Jul-2004
(CCSAgency) COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 8:10AM
Cost-Sharing Computations by Project With Minimum Cash Requirements
Project:  River Reintroduction into Maurepas Svamp CFSA/Amd Date:  04-Apr-2002 (A) 59 Min Cash: Escrow Deposits $0.00
PIL: 11 Construction Complete:  01-Nov-2008 Project First Costs: $336,572.20 Escrow Withdrawals $0.00
Prgj. No.: 43501F2 Agency: EPA Deauthorization Date; Project Total: $339,015.35 Escrow Balance: $0.00

Total Expenditures Expenditures Expenditures
Current Inception thru Present Inception thru 30 November 1997 1 December 1997 thru Present Unexpended
Estimate Federal Non-Fed Non-Fed WIK Total Federal Non-Fed Non-Fed WIK Total Federal Non-Fedlon-Fed WIK Total Funds
Engr Desig 6,457,173.00 775,309.97 0.00 10,765.98 786,075.95 0.00 0.00 0.00 0.00 775,309.97 0.00 10,765.98 786,075.95 5.671,097.05
Lands 274,271.00 0.00 0.00 8,523.64 8,523.64 0.00 0.00 0.00 0.00 0.00 0.00 8,523.64 8,523.64 265,747.36
Constructio 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Monitoring 48,863.00 0.00 0.00 4,619.97 4,619.97 0.00 0.00 0.00 0.00 0.00 0.00 4,619.97 4,619.97 44,243.03
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00
Total 6,780,307.00 775,309.97 0.00 23,909.59 799,219.56 0.00 0.00 0.00 0.00 775,309.97 0.00 23,909.59 799,219.56 5,981,087.44
23,909.59 0.00 23,909.59
Total Cost Share Cost Share To Date Cost Share thru 30 Nov 97 st Share 1 Dec 97 thru Prese _Remaining Cost Share

CSA/Grant Current Total Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal

Estimate Estimate Expenditures 85.00% 15.00% 85.00% 15.00% 0.00 0.00 85.00% 15.00% 85.00% 15.00%

Engr Desig 4,561,428.00 6,457,173.00 786,075.95 5,488,597.05 968,575.95 668,164.56 117,911.39 0.00 0.00 668,164.56 117,911.39 4,820,432.49  850,664.56
Lands 274,271.00 274,271.00 8,523.64 233,130.35 41,140.65 7,245.09 1,278.55 0.00 0.00 7,245.09 1,278.55 225,885.26 39,862.10
Constructio 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Monitoring 0.00 48,863.00 4,619.97 41,533.55 7,329.45 3,926.97 693.00 0.00 0.00 3,926.97 693.00 37,606.58 6,636.45
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00 0.00 0.00 0.00 0.00
Total 4,835,699.00 6,780,307.00 799,219.56 5,763,260.95 1,017,046.05 679,336.63 119,882.93 0.00 0.00 679,336.63 119,882.93 5,083,924.32  897,163.12

6,780,307.00 799,219.56 0.00 799,219.56 5,981,087.44

Page 12 of 18



CEMVN-PM-C 12-Jul-2004
(CCSAgency) COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 8:10AM
Cost-Sharing Computations by Project With Minimum Cash Requirements
Project: Ship Shoal: Whiskey West Flank Restoration C.ISA/Amd Date 17-Mar-2004 (A) 59 Min Cash: Escron Deposits: $0.00
PIL: 11 Congtruction Complete:  01-Oct-2006 Project First Costs: $185,892.75 Escrow Withdrawals $0.00
Prgj. No.: 43504F2 Agency: EPA Deauthorization Date; Project Total: $187,102.65 Escrow Balance: $0.00

Total Expenditures Expenditures Expenditures
Current Inception thru Present Inception thru 30 November 1997 1 December 1997 thru Present Unexpended
Estimate Federal Non-Fed Non-Fed WIK Total Federal Non-Fed Non-Fed WIK Total Federal Non-Fedlon-Fed WIK Total Funds
Engr Desig 3,704,594.00 274,066.94 0.00 7,620.83 281,687.77 0.00 0.00 0.00 0.00 274,066.94 0.00 7,620.83 281,687.77 3.422.906.23
Lands 13,261.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 13,261.00
Constructio 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Monitoring 24,198.00 953.22 0.00 221.07 1,174.29 0.00 0.00 0.00 0.00 953.22 0.00 221.07 1,174.29 23,023.71
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00
Total 3,742,053.00 275,020.16 0.00 7,841.90 282,862.06 0.00 0.00 0.00 0.00 275,020.16 0.00 7,841.90 282,862.06 3,459,190.94
7,841.90 0.00 7,841.90
Total Cost Share Cost Share To Date Cost Share thru 30 Nov 97 st Share 1 Dec 97 thru Prese _Remaining Cost Share

CSA/Grant Current Total Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal

Estimate Estimate Expenditures 85.00% 15.00% 85.00% 15.00% 0.00 0.00 85.00% 15.00% 85.00% 15.00%

Engr Desig 2,143,711.00 3,704,594.00 281,687.77 3,148,904.90 555,689.10 239,434.60 42,253.17 0.00 0.00 239,434.60 42,253.17 2,909,470.30 513,435.93
Lands 0.00 13,261.00 0.00 11,271.85 1,989.15 0.00 0.00 0.00 0.00 0.00 0.00 11,271.85 1,989.15
Constructio 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Monitoring 0.00 24,198.00 1,174.29 20,568.30 3,629.70 998.15 176.14 0.00 0.00 998.15 176.14 19,570.15 3,453.56
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00 0.00 0.00 0.00 0.00
Total 2,143,711.00 3,742,053.00 282,862.06 3,180,745.05 561,307.95 240,432.75 42,429.31 0.00 0.00 240,432.75 42,429.31 2,940,312.30 518,878.64

3,742,053.00 282,862.06 0.00 282,862.06 3,459,190.94
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CEMVN-PM-C 12-Jul-2004
(CCSAgency) COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 8:10AM
Cost-Sharing Computations by Project With Minimum Cash Requirements

Project: Small Freshwater Diversion to the Northwestern Barataria Basin CSA/Amd Date:  08-Oct-2001 (A) 596 Min Cash: Eccrow Deposits:

. posits: $0.00

PIL: 10 Congtruction Complete:  01-Feb-2009 Project First Costs: $115,746.25 Escrow Withdrawals $0.00
Prgj. No.: 43501F1 Agency: EPA Deauthorization Date; Project Total: $118,134.35 Escrow Balance: $0.00

Total Expenditures Expenditures Expenditures
Current Inception thru Present Inception thru 30 November 1997 1 December 1997 thru Present Unexpended
Estimate Federal Non-Fed Non-Fed WIK Total Federal Non-Fed Non-Fed WIK Total Federal Non-Fedlon-Fed WIK Total Funds
Engr Desig 2,185,925.00 203,827.31 0.00 9,006.92 212,834.23 0.00 0.00 0.00 0.00 203,827.31 0.00 9,006.92 212,834.23 1,973.090.77
Lands 129,000.00 0.00 0.00 3,860.21 3,860.21 0.00 0.00 0.00 0.00 0.00 0.00 3,860.21 3,860.21 125,139.79
Constructio 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Monitoring 47,762.00 0.00 0.00 35,553.76 35,553.76 0.00 0.00 0.00 0.00 0.00 0.00 35,553.76 35,553.76 12,208.24
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00
Total 2,362,687.00 203,827.31 0.00 48,420.89 252,248.20 0.00 0.00 0.00 0.00 203,827.31 0.00 48,420.89 252,248.20 2,110,438.80
48,420.89 0.00 48,420.89
Total Cost Share Cost Share To Date Cost Share thru 30 Nov 97 st Share 1 Dec 97 thru Prese _Remaining Cost Share

CSA/Grant Current Total Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal

Estimate Estimate Expenditures 85.00% 15.00% 85.00% 15.00% 0.00 0.00 85.00% 15.00% 85.00% 15.00%

Engr Desig 1,924,055.00 2,185,925.00 212,834.23 1,858,036.25 327,888.75 180,909.10 31,925.13 0.00 0.00 180,909.10 31,925.13 1,677,127.15 295,963.62
Lands 129,000.00 129,000.00 3,860.21 109,650.00 19,350.00 3,281.18 579.03 0.00 0.00 3,281.18 579.03 106,368.82 18,770.97
Constructio 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Monitoring 0.00 47,762.00 35,553.76 40,597.70 7,164.30 30,220.70 5,333.06 0.00 0.00 30,220.70 5,333.06 10,377.00 1,831.24
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00 0.00 0.00 0.00 0.00
Total 2,053,055.00 2,362,687.00 252,248.20 2,008,283.95 354,403.05 214,410.97 37,837.23 0.00 0.00 214,410.97 37,837.23 1,793,872.98 316,565.82

2,362,687.00 252,248.20 0.00 252,248.20 2,110,438.80
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CEMVN-PM-C 12-Jul-2004
(CCSAgency) COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 8:10AM
Cost-Sharing Computations by Project With Minimum Cash Requirements

Project: State of Louisiana Wetlands Consarvation Plan CSA/Amd Date:  13-Jun-1995 (A) 596 Min Cash: Eccrow Deposits

. posits: $0.00

PIL: 0 Congruction Complete: ~ 21-Nov-1997 (A) Project First Costs:  $9,590.35 Escrow Withdrawals $0.00
Prgj. No.: Agency: EPA Deauthorization Date; Project Total: $9,590.35 Escrow Balance: $0.00

Total Expenditures Expenditures Expenditures
Current Inception thru Present Inception thru 30 November 1997 1 December 1997 thru Present Unexpended
Estimate Federal Non-Fed Non-Fed WIK Total Federal Non-Fed Non-Fed WIK Total Federal Non-Fedlon-Fed WIK Total Funds
Engr Desig 191,807.00 143,855.00 0.00 47,952.00 191,807.00 123,202.00 0.00 47,952.00 171,154.00 20,653.00 0.00 0.00 20,653.00 0.00
Lands 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Constructio 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Monitoring 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00
Total 191,807.00 143,855.00 0.00 47,952.00 191,807.00 123,202.00 0.00 47,952.00 171,154.00 20,653.00 0.00 0.00 20,653.00 0.00
47,952.00 47,952.00 0.00
Total Cost Share Cost Share To Date Cost Share thru 30 Nov 97 st Share 1 Dec 97 thru Prese _Remaining Cost Share

CSA/Grant Current Total Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal

Estimate Estimate Expenditures 76.08% 23.92% 76.08% 23.92% 75.00% 25.00% 85.00% 15.00% 0.00 0.00

Engr Desig 238,871.00 191,807.00 191,807.00 145,920.55 45,886.45 145,920.55 45,886.45 128,365.50 42,788.50 17,555.05 3,097.95 0.00 0.00
Lands 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Constructio 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Monitoring 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00 0.00 0.00 0.00 0.00
Total 238,871.00 191,807.00 191,807.00 145,920.55 45,886.45 145,920.55 45,886.45 128,365.50 42,788.50 17,555.05 3,097.95 0.00 0.00

191,807.00 191,807.00 171,154.00 20,653.00 0.00
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CEMVN-PM-C 12-Jul-2004
(CCSAgency) COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 8:10AM
Cost-Sharing Computations by Project With Minimum Cash Requirements

Project: Timbdier Idand Dune and Marsh Restoration CSA/Amd Date:  05-Oct-2000 (A) 596 Min Cash: Eccrow Deposits

. posits: $0.00

PIL: 9 Congtruction Complete:  31-Mar-2005 Project First Costs: L,002,362.40 Escrow Withdrawals $0.00
Prgj. No.: 4350F14 Agency: EPA Deauthorization Date; Project Total: ~ $1,004,503.40 Escrow Balance: $0.00

Total Expenditures Expenditures Expenditures
Current Inception thru Present Inception thru 30 November 1997 1 December 1997 thru Present Unexpended
Estimate Federal Non-Fed Non-Fed WIK Total Federal Non-Fed Non-Fed WIK Total Federal Non-Fedlon-Fed WIK Total Funds
Engr Desig 1,885,403.00 981,521.73 0.00 170,436.29 1,151,958.02 0.00 0.00 0.00 0.00 981,521.73 0.00 170,436.29 1,151,958.02 733,444.98
Lands 202,608.00 0.00 0.00 14,571.68 14,571.68 0.00 0.00 0.00 0.00 0.00 0.00 14,571.68 14,571.68 188,036.32
Constructio 17,959,237.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 17,959,237.00
Monitoring 42,820.00 14,845.17 0.00 15,069.55 29,914.72 0.00 0.00 0.00 0.00 14,845.17 0.00 15,069.55 29,914.72 12,905.28
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00
Total 20,090,068.00 996,366.90 0.00 200,077.52 1,196,444.42 0.00 0.00 0.00 0.00 996,366.90 0.00 200,077.52 1,196,444.42  18,893,623.58
200,077.52 0.00 200,077.52
Total Cost Share Cost Share To Date Cost Share thru 30 Nov 97 st Share 1 Dec 97 thru Prese _Remaining Cost Share

CSA/Grant Current Total Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal

Estimate Estimate Expenditures 85.00% 15.00% 85.00% 15.00% 0.00 0.00 85.00% 15.00% 85.00% 15.00%

Engr Desig 1,193,709.00 1,885,403.00 1,151,958.02 1,602,592.55 282,810.45 979,164.32 172,793.70 0.00 0.00 979,164.32 172,793.70 623,428.23 110,016.75
Lands 202,608.00 202,608.00 14,571.68 172,216.80 30,391.20 12,385.93 2,185.75 0.00 0.00 12,385.93 2,185.75 159,830.87 28,205.45
Constructio 17,959,237.00  17,959,237.00 0.00 15,265,351.45 2,693,885.55 0.00 0.00 0.00 0.00 0.00 0.00 15,265,351.45 2,693,885.55
Monitoring 0.00 42,820.00 29,914.72 36,397.00 6,423.00 25,427.51 4,487.21 0.00 0.00 25,427.51 4,487.21 10,969.49 1,935.79
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00 0.00 0.00 0.00 0.00
Total 19,355,554.00 20,090,068.00 1,196,444.42 17,076,557.80 3,013,510.20 1,016,977.76 179,466.66 0.00 0.00 1,016,977.76 179,466.66 16,059,580.04 2,834,043.54

20,090,068.00 1,196,444.42 0.00 1,196,444.42 18,893,623.58
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CEMVN-PM-C 12-Jul-2004
(CCSAgency) COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 8:10AM
Cost-Sharing Computations by Project With Minimum Cash Requirements

Project: Whiskey Idand Back Barrier Marsh Crestion C.ISA/Amd Dae  13-Aug-2004 5% Min Cash: Escrow Deposits:
PIL: 13 Congtruction Complete: Project First Costs: $137,574.70 Escrow Withdrawals
Prgj. No.: 43504F4 Agency: EPA Deauthorization Date; Project Total: $137,574.70 Escrow Balance:
Total Expenditures Expenditures Expenditures
Current Inception thru Present Inception thru 30 November 1997 1 December 1997 thru Present Unexpended
Estimate Federal Non-Fed Non-Fed WIK Total Federal Non-Fed Non-Fed WIK Total Federal Non-Fedlon-Fed WIK Total Funds
Engr Desig 2,732,033.00 1,084.02 0.00 0.00 1,084.02 0.00 0.00 0.00 0.00 1,084.02 0.00 0.00 1,084.02 5 730.948.98
Lands 19,461.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 19,461.00
Constructio 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Monitoring 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00
Total 2,751,494.00 1,084.02 0.00 0.00 1,084.02 0.00 0.00 0.00 0.00 1,084.02 0.00 0.00 1,084.02 2,750,409.98
0.00 0.00 0.00
Total Cost Share Cost Share To Date Cost Share thru 30 Nov 97 st Share 1 Dec 97 thru Prese _Remaining Cost Share
CSA/Grant Current Total Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal
Estimate Estimate Expenditures 85.00% 15.00% 85.00% 15.00% 0.00 0.00 85.00% 15.00% 85.00% 15.00%
Engr Desig 0.00 2,732,033.00 1,084.02 2,322,228.05 409,804.95 921.42 162.60 0.00 0.00 921.42 162.60 2,321,306.63  409,642.35
Lands 0.00 19,461.00 0.00 16,541.85 2,919.15 0.00 0.00 0.00 0.00 0.00 0.00 16,541.85 2,919.15
Constructio 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Monitoring 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00 0.00 0.00 0.00 0.00
Total 0.00 2,751,494.00 1,084.02 2,338,769.90 412,724.10 921.42 162.60 0.00 0.00 921.42 162.60 2,337,848.48  412,561.50
2,751,494.00 1,084.02 0.00 1,084.02 2,750,409.98
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CEMVN-PM-C

12-Jul-2004
(CCSAgency) COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 8:10AM
Cost-Sharing Computations by Project With Minimum Cash Requirements
Project: Whiskey Idand Restoration C.:SA/Amd Date  06-Apr-1995 (A) 596 Min Cash: Esorow Deposits: $285.054.00
PIL: 3 Congtruction Complete: ~ 15-Jun-2000 (A) Project First Costs: $348,363.65 Escrow Withdrawals  ($285,054.00)
Prgj. No.: 4354F12 Agency: EPA Deauthorization Date; Project Total: $355,329.30 Escrow Balance: $0.00
Total Expenditures Expenditures Expenditures
Current Inception thru Present Inception thru 30 November 1997 1 December 1997 thru Present Unexpended
Estimate Federal Non-Fed Non-Fed WIK Total Federal Non-Fed Non-Fed WIK Total Federal Non-Fedlon-Fed WIK Total Funds
Engr Desig 566,234.52 472,712.44 0.00 46,161.52 518,873.96 55,767.95 0.00 238.35 56,006.30 416,944.49 0.00 45,923.17 462,867.66 47.360.56
Lands 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Constructio 6,401,038.43 5,128,303.82 285,054.00 987,680.61 6,401,038.43 0.00 0.00 31,393.34 31,393.34 5,128,303.82 285,054.00 956,287.27 6,369,645.09 0.00
Monitoring 139,313.00 19,550.40 0.00 68,823.92 88,374.32 2,535.00 0.00 2,045.06 4,580.06 17,015.40 0.00 66,778.86 83,794.26 50,938.68
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00
Total 7,106,585.95 5,620,566.66 285,054.00 1,102,666.05 7,008,286.71 58,302.95 0.00 33,676.75 91,979.70 5,562,263.71 285,054.00 1,068,989.30 6,916,307.01 98,299.24
1,387,720.05 33,676.75 1,354,043.30
Total Cost Share Cost Share To Date Cost Share thru 30 Nov 97 st Share 1 Dec 97 thru Prese _Remaining Cost Share

CSA/Grant Current Total Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal Federal Non-Federal

Estimate Estimate Expenditures 84.87% 15.13% 84.87% 15.13% 75.00% 25.00% 85.00% 15.00% 85.00% 15.00%

Engr Desig 591,780.00 566,234.52 518,873.96 475,698.71 90,535.81 435,442.24 83,431.72 42,004.73 14,001.58 393,437.51 69,430.15 40,256.48 7,104.08
Lands 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Constructio 6,077,976.00 6,401,038.43 6,401,038.43 5,437,743.33 963,295.10 5,437,743.33 963,295.10 23,545.01 7,848.34 5,414,198.33 955,446.76 0.00 0.00
Monitoring 139,313.00 139,313.00 88,374.32 117,958.04 21,354.96 74,660.17 13,714.15 3,435.05 1,145.02 71,225.12 12,569.14 43,297.88 7,640.80
Oand M 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Contingenc 0.00 0.00 0.00 0.00 0.00 0.00
Total 6,809,069.00 7,106,585.95 7,008,286.71 6,031,400.09 1,075,185.86 5,947,845.73 1,060,440.98 68,984.78 22,994.93 5,878,860.96 1,037,446.05 83,554.35 14,744.89

7,106,585.95 7,008,286.71 91,979.70 6,916,307.01 98,299.24
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